
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

999 18th STREET - SUITE 500 
DENVER, COLORADO 80202 - 2405 

Ref: 8HWM-FF 

Mr. Gary Baughman 
Hazardous Waste Facilities 
Colorado Department of Health 
4210 East 1 1 t h  Avenue 
Denver, Coiorado 8 0 2 2 0  

RE: Proposed PPCD Schedule 
Extension 

Dear Mr. Baughman: 

We have reviewed the second request for extension on the 

justification cited is not well founded, and the schedule extends 
well beyond the time that should be required; we would thus like 
to offer an alternative completion date. 

' Final PPCD (DOE Letter 1139, 21 Feb 7991). It appears the 

The main problem we identified in the DOE request is the 
contention that the proposed schedule extension of three months 
is necessitated by regulatory requirements for additional work or 
modification to work. It is true that significant modifications 
to the PPCD format and content were requested in two recent 
staff-level meetings. However, as Mr. Simonson correctly notes, 
agreement on the required changes was reached at the second 
meeting, on 7 February 1991. DOE letter 0941 ( 8  Feb 1991) was 
then received, requesting an extension to 18 April 1991; we 
assumed this proposed delivery date was based on incorporation of 
the agreed-upon changes. As no subsequent contact has taken place 
between EPA and DOE relative to the PPCD, it is difficult for us 
to understand how the regulatory demands could have changed to an 
extent justifying a subsequent request for an additional three 
month delay, to 22 July 1991. 

In light of these circumstances, it is our position that no 
further extension of the 18 April 1991 date is justified by the 
reasons cited. However, given that an interim plan is available 
for use, and the activities the PPCD is designed to address have 
largely been delayed until later in the year, we propose an 
extension be granted to 24 May 1991; such an extension could be 
adsorbed without unduly impacting other aspects of the program. 
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If you have q u e s t i o n s  o r  need t o  d i s c u s s  p r e p a r a t i o n  of a 
formal r e s p o n s e  t o  DOE, p l e a s e  c o n t a c t  B i l l  F r a s e r  (294-1132). 

S i n c e r e l y ,  

Martin Hestmark, EPA 
Rocky F l a t s  Team L e a d e r .  - 

cc: B a r b a r a  B a r r y  (CDH) 
Scott Grace ( D O E )  
Tom Greengard (EG&G) 
Frazer L o c k h a r t  (DOE) 
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